
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:02 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 178 Date: 12-Oct-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 399

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower , & work on
the splicing plates for splice 1 erection . Crews started at 7:00 AM.

Crews had to work on the temporary tower at 82 meters elevation . They had to set the grating on
the North side . Crews started at 7:15 AM.

Barry , Samuel , & Steve had to work on the grating , install & pretension bolts at the connections
, & work on the pumper guard for the tower crane . Crews were done at 5:10 PM.

Augie & carlos had to work on the rigging for the splicing plates for splice 1 . Crews started to sort
the plates at 9:10 AM.

Tony & kevin had to work on the splicing plates erections . They started at 1015 AM. The 1st set of
plates for side B for the South tower was in the air at 10:20 AM. It was on the top of the tower at 10:25 AM.
crews had to set , align , & secure the plates with bolts . Crews were done at 10:55 AM.

After that , crews had to work on side A , E , D , & C . Crews were done setting all the splice plates
on the South tower shaft at 2:35 PM.

Then , crews had to work on the West tower shaft . Following the same procedures as the previous
splice plates erection on the South tower . Crews started at 2:35 PM. They were done on the West tower at
5:10 PM. All the erected plates were set in place & secured with bolts on the vertical stiffeners & on the
splice plates . The outer plate for side C is not in place . Crews had to wrap up their tools & equipment.
They left at 5:20 PM.

Benjamin had to work with Cabrillo Hoist crews on the South elevator erection & installment . He
started at 7:10 AM. He was done at 3:15 PM. He left at 3:20 PM.

Ian , & Eric had to work on the South elevator . Crews had to weld brackets on the temporary tower
for the elevator track . Crews had to prepare their tools & equipment , reroute the power line , set & weld
the brackets in place . Crews started at 8:00 AM. They were done at 2:30 PM. Crews had to wrap up their
tools & equipment . They left at 3:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 178 Date: 12-Oct-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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